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S8 Traffic Counting Stations at Various 
Locations Increase funding to $2.8 million.

S9 SPR Supplement Part 2 Deleted. Funding will be pursued through Indirect Costs.
OS97 Ala Moana Blvd & Nimitz Blvd 

Resurfacing, Fort St to Holomoana St
Increased construction in FY 2009 by $15,000,000.  New total 
construction cost is $32,000,000.  This cost increase can be 
mainly attributed to the undergrounding of utilities and some 
work that could not be completed in the first phase of this 
project.

OS6 Farrington Hwy Intersection 
Improvements, Haleakala Ave.

Deferred and inflated (4% per year) construction from FY 
2008 to 2010 by $284,000.  Further environmental studies 
needed (Section 4(f)).  Design cannot be finalized until this is 
complete.

OS7 Farrington Hwy Intersection 
Improvements at Lualualei Homestead 
Road

Deleted project.  HDOT's cost-benefit analysis indicated that 
the project was infeasible.  Smaller scoped projects will 
address the immediate needs and will be done using 100% 
State funds.

OS8 Farrington Hwy Intersection 
Improvements, Nanakuli Ave.

Deferred and inflated (4% per year) construction from FY 
2008 to 2010 by $284,000.  Further environmental studies 
needed (Section 4(f)).  Design cannot be finalized until this is 
complete.

OS14 Freeway Management System, Interstate 
H-1, H-2, and Moanalua Freeway, 
System Manager

Changed funding category from Interstate Maintenance to 
National Highway System.

OS15 Freeway Service Patrol Increased share of federal funds from 80% to 90%.
OS16 Guardrail and Shoulder Improvements, 

Various Locations
Deferred and inflated (4% per year) construction from FY 
2011 to 2012 by $40,000 (outside of the 4-year STIP).  New 
construction cost is $1,040,000.

OS19 Interstate H-1, Highway Lighting 
Improvements, Kaimakani OP to Gulick 
Ave, Phase 1

Deferred and inflated (4% per year) construction from FY 
2010 to 2011 by $240,000.  New total construction cost is 
$6,240,000.

OS34 Interstate Route H-1, Waiau Interchange 
to Halawa Interchange, Widening, 
Eastbound

Deferred and inflated (4% per year) design from FY 2011 to 
2012 by $160,000 (outside the 4-year STIP).  New total design 
cost is $4,160,000.  HDOT anticipates that the project will not 
be ready-to-go in FY 2011.

OS35 Interstate H-1, Waiawa IC Westbound, 
Waipahu Off-Ramp Improvements

Deferred and inflated (4% per year) design from FY 2011 to 
2012 by $120,000 (outside the 4-year STIP).  New total design 
cost is $3,120,000.  HDOT is currently focusing on a PM 
contraflow project in this area.

OS39 Interstate H-1 and H-2, Destination Sign 
Upgrade/Replacement, Phase 2

Deferred and inflated (4% per year) Phase 2 construction from 
FY 2011 to 2012 by $100,000.  Scope for Phase 2 has not 
been determined. New total construction cost for Ph 2 is 
$2,600,000.  Added a design phase for Ph 2 in FY 2009.  
Design phase total cost is $600,000. 

OS40 Kahekili Highway Improvements, In the 
Vicinity of Hui Iwa Street

Increased construction in FY 2008 by $700,000.  New total 
construction cost is $4,800,000.

OS44 Kalanianaole Highway Improvements, 
Olomana Golf Course to Waimanalo 
Beach Park, Phase I, Old Kalanianaole 
Road to Poalima Street

Deferred and inflated (4% per year) construction from FY 
2010 to 2011 by $480,000.  New total construction cost is 
$12,480,000.
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OS48 Kalanianaole Highway Improvements, In 
the Vicinity of Hawaii Kai Drive to Keahole
Street (Add lane)

Increased construction in FY 2008 by $1,000,000.  New total 
construction cost is $3,800,000.

OS68 Kamehameha Highway Intersection 
Improvements at Kuilima Drive

Deleted project.  HDOT determined that new accident data for 
this intersection suggested that previous studies and 
conclusions were anomolies. Plans, specifications and 
estimates (PS&Es) for the proposed intersection 
improvements will be completed and will be shelved until 
needed.  HDOT will proceed with smaller scope interim traffic 
warning devices to help ensure that the intersection continues 
to be navigated safely.

OS90 North/South Road, Kapolei Parkway to 
Vicinity of H-1 Freeway, Phase II

Decreased advance construction in FY 2008 for Phase 1B and 
1C by $10,000,000.  New total construction cost is 
$15,000,000.  Bids came in lower than the engineer's 
estimate.
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HS3 Guardrail and Shoulder Improvements, 
Various Locations

Deferred and inflated (4% per year) construction from FY 
2011 to 2012 by $40,000.  New total construction cost is 
$1,040,000.

HS40 Hawaii Belt Road, Bridge Repair and 
Painting, Umauma Bridge

Deferred and increased construction from FY 2009 to 2010 by 
$11,000,000.  New total construction cost is $16,000,000.

HS7 Hawaii Belt Road, Guardrail and Shoulder 
Improvements, Papalele Road to 
Kaumoali Bridge

Deferred and inflated (4% per year) construction from FY 
2009 to 2010 by $56,000.  Deferred for implementation timing 
purposes. New total construction cost is $1,456,000.

HS8 Hawaii Belt Road, Guardrail and Shoulder 
Improvements, Kaumoali Bridge Towards 
Waipunahina Bridge

Deferred and inflated (4% per year) construction from FY 
2009 to 2011 by $114,000.  Deferred for implemention timing 
purposes. New total construction cost is $1,514,000.

HS13 Hawaii Belt Road, Seismic Retrofit, 
Vicinity of Papaikou and Hakalau Bridge, 
Phase 2

Advanced construction from FY 2009 to 2008. Cost increase 
to $3,000,000.

HS24 Keaau-Pahoa Road, Shoulder Lane 
Conversion, Keaau Bypass to Shower 
Drive

Increased right-of-way in FY 2008 by $700,000.  New total 
right-of-way cost is $1,000,000.  Increased construction in FY 
2009 by $8,700,000.  New total construction cost is 
$15,300,000.

HS26 Kealakehe Parkway Extension, 
Keanalehu to Kealakaa Street

Added a design phase in FY 2011.  Total design cost is 
$700,000.  This Design $ will cover whatever is determined in 
the re-evaluation of the EIS. Deferred and inflated (4% per 
year) right-of-way from FY 2009 to 2012 by $81,000.  New 
total right-of-way cost is $1,080,000.  Deferred and inflated 
(4% per year) construction from FY 2010 to 2013 by 
$400,000.  New construction cost is $5,400,000. CON 
deferred until EIS re-evaluation is complete.

HS39 Kumau Street Improvements, Hilo 
(Harbors Division)

Deferred and inflated (4% per year) construction from FY 
2011 to 2012 by $90,000.  New construction cost is 
$2,340,000.

HC11 Waimea Trails and Greenways Identified Design monies in 2009 for Increment #2.
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MS3 Hana Highway/Kaahumanu Ave. 
Beautification, Dairy Road to Nanailoa 
Overpass

Deferred and inflated (4% per year) construction from FY 
2011 to 2012 by $41,000.  New construction cost is 
$1,066,000.

MS11 Honoapiilani Highway Widening, 
Lahainaluna Road to Aholo Road

Increased construction in FY 2008 by $6,000,000.  New total 
construction cost is $21,000,000.  Also changed funding 
category to STP Flexible from National Highway System.

MC44 Keawe Street Extension New Project.  New two (2) lane road with paved shoulders and 
drainage improvements, from Keawe Street to Lahaina 
Bypass (0.5 miles).

KS1. Kapule Highway Intersection 
Improvements

Delete project. Developer will fund and construct required 
safety improvements.

KS4 Kaumualii Highway Improvements, Kuhio 
Highway to Anonui Street, Phase IA

New limits are vicinity of Anonui Street to vicinity of Lihue Mill 
Bridge.  New estimate is $41,340,000.  

KS8 Kuhio Highway, Bridge Replacement, 
Wainiha Bridges

Deleted project.  This project will be replaced with a 
temporary, short term solution using all State funds.

KS15 Kuhio Highway Widening, (Temp. Short 
Term Improvements) Kuamoo Road to 
Temporary Bypass Road

Increased construction by $2,700,000 so new construction 
cost is $8,700,000.  Also, deferred construction from FY 2008 
to 2009 with advance construction in FY 2010.  Biological 
Assessment/Opinion needed. This will take an extra year.

KC19 Hanapepe Bridge Pedestrian Walkway 
Repairs and Replacement

New Project.  Design for the repair/replacement of the 
pedestrian walkway crossing Hanapepe Bridge on Hanapepe 
Road.  The pedestrian walkway is about 200 feet long with 
stairways at both ends.  The walkway is elevated and above 
roadway pavement.  

KC5 Kilauea Bridge Replacement, Advance 
Construction

Deleted funding. Funds programmed for Advance 
Construction of this project are no longer needed. Project 
Construction cost has been reduced. Thid project is still going 
fully forward… just at a lower cost.

KC21 Kokee Road Resurfacing New Project.  Resurface approximately 20,000 feet of 
roadway starting at Waimea Canyon Drive.  Place 1-1/2" AC 
overlay over existing AC pavement.  Also safety 
improvements as signs and guardrails (as required).

KC9 Lydgate Park to Kapaa Bike/Pedestrian 
Path

Deferred and inflated (4% per year) construction in FY 2008 to 
2009 by $120,000.  New construction cost is $3,120,000. 
Project was delayed until Bridge inspections and appraisals 
were done… They are now completed. Design will now begin 
in 2008.

KC22 Opaekaa Bridge Replacement New Project.  Plans, right-of-way acquisition, and permitting 
required.

KC20 Puuopae Bridge Replacement New Project.  Update existing plans and specifications, 
includes obtaining all necessary permits, prepare for bidding, 
specifications and estimates for the replacement of Puuopae 
Bridge.
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